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CAPITAL PROJECT NAME
David Morris

West Louisville Land Assembly

COOL 9th-18th on Broadway

Slugger Field Capital Improvements

Distressed corridor infrastructure improvements

John Cosper - Public Works
Preston Corridor improvements

Buechel Streetscape

Bardstown Road Streetscape improvements

Scott Love

West Market Streetscape improvements

Parkland infrastructure development

Oak Street insfrastructure improvements

Theresa Zawacki

APPROPRIATION

407,000 $

100,000 S

$1,026,728 S

$236,000

310,000

660,000

33,000

1,050,000

150,075

486,000

BALANCE

257,000

100,000

243,031

$208,000

STATUS

City partnered with Louisville Metro Housing Authority to purchase .75 acre property at 3052
Wilson Avenue. LMHA will work with developer to create expanded commercial node at key Park
DuValle intersection.

Large retail project that will be catalytic in transforming the neighborhood.

Yearly capital improvements. Physical evaluation completed by consultant; staff is reviewing draft
study.

$20K going toward Preston Corridor Improvement project; $8K committed to Frankfort Avenue
improvements near Pope Street; identifying distressed corridors to revitalize and improve public
infrastructure to attract development

Landscaping contract in place; plantings in the ground.

$15,000 Landscaping contract in place; plantings in the ground.

Mural at underpass at Bardstown/I-264 unveiled on September 26 and is complete. Pole banners

$23,000 to be hung this month.

909,235

200,125

124,000

Pilot area complete. Phase Il design work complete, and all property owners notified. Bid being
prepared for construction.

Consultant is continuing their work on an adoptable Neighborhood Plan. Recommendations being
accepted to Mayor's Office for naming of Advisory Board.

Streetscape construction is now complete for the focus area and the consultant has issued their
report to the Old Louisville Neighborhood Commission, which includes recommendations for
implementation.

EST. COMPLETION

Ongoing

Ongoing

Dec-14

Complete

Dec-14

Complete

Jun-15

Jun-15

COMPLETE



Site preparation of Gateway Center

Louisville Agribusiness Loan Program

Portland Neighborhood Revitalization

Patti Clare

Commission on Public Art

Gretchen Milliken

University Corridor streetscape improvements

S. Fourth Street Retail District
100 block of W. Main Street improvements
Sixth/Seventh Street improvements

Garbage can corrals and 2nd Street repairs

Bourbon Tour Downtown District

220,463

250,000

75,000

35,000

300,000

1,000,000

729,058

250,000

46,125

100,000

54,974

168,500

56,959

17,432

151,607

$900,000
440,432
29,988

1,471

100,000

Picked up trash and trimmed vegetation around perimeter of site. Obtaining bids to clear site
vegetation. In discussion with potential purchaser.

Loan program for businesses locating in Portland which process food grown by Kentucky farmers.
Marketing program to potential borrowers.

Waiting for cost estimates from Public Works and MSD for two sidewalk improvement projects in
Portland.

A contract is being issued to VIA Studio for consultant services to support artist selection for the
new Public Art Pilot Project.

Developing a phasing approach for the project, with priority action to be focused at the southern,

4™ and Industry intersection. Exploring funding strategies to align with the phased approach.
Transitioned project to Advanced Planning team in Develop Louisville.

Construction underway at 4th and Guthrie. LG&E installing electrical duct bank through
December, at which time contractor can return and complete streetscape work. Project
completion depends on weather.

RFP to be put out this month.
Area utility poles and furniture will receive minor repairs and fresh paint.

Project Complete and ready for use effective 12-1-14

Designing new street amenities for bourbon distiller experience in a downtown setting. Writing
specifications for job, coordinating next steps with Mayor's Office, and applying for a federal
Transportation Enhancement grant which this funding would match.

Jan-15

Apr-15

Dec-14

Dec-14

Jun-15

Jan-15
Jan-15
Jan-15

Complete

2015



